

## **Revised Time Table for auction of 3G and BWA spectrum**

### **Amendment No.1 dated 30<sup>th</sup> December 2008 to the Information Memorandum**

At the pre-bid conference on 23 December 2008 for auction of 3G and BWA spectrum, a large number of stakeholders requested for more time to study the Information Memorandum issued on 12<sup>th</sup> December 2008. Based on the requests received during the pre-bid conference and thereafter and due to other administrative reasons, the timeline specified in para 1.1.11 of the Information Memorandum (IM) dated 12<sup>th</sup> December 2008 is revised as under –

<b>Activity</b>	<b>Existing time schedule</b>	<b>Revised time schedule</b>
Notice Inviting Applications	26 <sup>th</sup> December 2008	9 <sup>th</sup> January, 2009
Final date for Applications	5 <sup>th</sup> January 2009	15 <sup>th</sup> January, 2009
Publication of ownership details of Applicants (3G Auction)	6 <sup>th</sup> January 2009	16 <sup>th</sup> January, 2009
Publication of ownership details of Applicants (BWA Auction)	6 <sup>th</sup> January 2009	19 <sup>th</sup> January, 2009
Bidder Ownership Compliance Certificate (3G Auction)	8 <sup>th</sup> January 2009	20 <sup>th</sup> January, 2009
Bidder Ownership Compliance Certificate (BWA Auction)	8 <sup>th</sup> January 2009	21 <sup>st</sup> January, 2009
Pre-qualification of Bidders	9 <sup>th</sup> January 2009	22 <sup>nd</sup> January, 2009
Mock Auction	12 <sup>th</sup> – 13 <sup>th</sup> January 2009	27 <sup>th</sup> – 28 <sup>th</sup> January, 2009
Start of the 3G Auction	16 <sup>th</sup> January 2009	30 <sup>th</sup> January, 2009
Start of the BWA Auction	2 days from the day of close of the 3G auction	2 days from the day of close of the 3G Auction

The queries/questions raised by the participants on the auction process and rules during the pre-bid conference and those being received via e-mail are being clarified and will be posted on DOT website in due course.

\*\*\*\*\*