
No.842-1117/2011-AS-IV (Part)(COAI)
Government of India 

Department of Telecommunications 
AS-IV Division

New Delhi, dated the 24th August, 2016
To

COAI/AUSPI/AU TSPs

Subject: Requests from COAI/AUSPI/TSPs for extension of time limits prescribed in NIA 
dated 25.02.2010 for auction of 3G and BWA spectrum for completion of rollout 
obligations in respect of 3G/BWA Spectrum -  reg.

Various representations from TSPs/ COAI/ AUSPI have been received seeking extension for 
meeting rollout obligations for 3G/BWA services owing to delayed TSTP and Rural SDCA list 
from DoT.

2. The matter has been examined and it has been decided by the Competent Authority that the 
pleas of delayed issue of TSTP and list of rural SDCAs by DoT for seeking extension of time for 
meeting rollout obligations by TSPs is not tenable. Accordingly, undersigned is directed to state 
that the request of extension of time for meeting rollout obligations for 3G/BWA services in respect 
of 3G and BWA spectrum prescribed in NIA dated 25.02.2010 for auction of 3G and BWA 
spectrum cannot be acceded to.
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